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Dear Mr. Wall: 

Monthly Progress Report - June 2006, 
West Lake (Bridgeton) Landfill, Operable Unit 2 RI/FS 

On behalf of Laidlaw Waste Systems, Inc. (Laidlaw), Herst & Associates, Inc. has prepared the 
following progress report in accordance with Section XIU, Paragraph 39 of the Administrative Order 
on Consent (Consent Order), EPA Docket No. Vn-94-F-0025. The progress report describes activities 
conducted in June 2006. 

I. ACTIONS TAKEN TO COMPLY WITH THE CONSENT ORDER 

A monthly progress report was submitted. The final Feasibility Study Report was submitted on June 2, 
2006. Based on EPA comments received on June 8, 2006, revision 1 to Feasibility Study Report was 
submitted on June 9,2006. 

n . VALIDATED RESULTS RECEIVED 

No validated data were received in June. 

ra. WORK PLANNED DURING JULY AND AUGUST 

Additional project activities will be conducted as appropriate based on issuance of the Record of 
Decision. 

IV. MATERIAL PROBLEMS ENCOUNTERED OR ANTICIPATED MATERIAL 
DELAYS 

No material problems or delays were encountered in June and none are anticipated for July or August. 
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If you have any questions or comments, please contact Mr. Doug Borro, the Respondent's designated 
Project Coordinator, or the undersigned. 

Sincerely, 

HERST & ASSOCL\TES, INC. 

Ward E. Herst, CPHG, CEM 
Managing Director 

cc: Michael Hockley, Esq. - Spencer Fane Britt & Browne 
Victoria Warren - Allied 
Allen Steinkamp - Bridgeton Landfill, LLC. 
Jill Bmss - Missouri Department of Natural Resources 
Rick Walker - Bridgeton Landfill, LLC. 
Paul Rosasco - Engineering Management Support, Inc. 


